Naenae Pool Timeline

Pool closed due to seismic issues

2019

- Voice of the Community report delivered
- Community Advisory Group established

2020

- $27m COVID Response and Recovery funding approved
- Appoint Project Management Team
- Appoint Design Team Partners

2021

- Naenae Pool Design underway
- Survey and site preparation
- Substation relocated from within pool
- Demolition begins - Naenae Pool and Community hall
- Naenae Pool Design complete
- Appoint construction contractor
- Resource Consent lodged
- Building consent lodged

2022

- Construction begins
- Stage 1 Foundations

2023

- Stage 2 Structure
- Stage 3 Building Envelope
- Stage 4 Fit out

2024

NAENAE GRAND OPENING POOL

hutt.city/naenae

HUTT CITY TE AWA KAIRANGI

Naenae Pool Timeline

Pool closed due to seismic issues

2019

- Voice of the Community report delivered

2020

- Community Advisory Group established
- $27m COVID Response and Recovery funding approved
- Appoint Project Management Team

2021

- Appoint Design Team Partners
- Naenae Pool Design underway
- Survey and site preparation
- Substation relocated from within pool
- Demolition begins - Naenae Pool and Community hall
- Naenae Pool Design complete
- Appoint construction contractor
- Resource Consent lodged

2022

- Building consent lodged
- Construction begins
- Stage 1 Foundations

2023

- Stage 2 Structure
- Stage 3 Building Envelope
- Stage 4 Fit out

2024

NAENAE GRAND OPENING POOL

hutt.city/naenae

HUTT CITY TE AWA KAIRANGI